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ABU Isomax Unit Hydro Flares

Section 7 Item 7.15.1.1 Consequence Category S Risk Ranking 7

ABU
Proposa

Review the South Isomax flare V282 pilot ignition system and determine its suitability for the application If

the system is determined to be insufficient repair or replace the ignitors as indicated by the review

Additional

Consideration

The team discussed the issue that the South Isomax flare V282 is using the oldstyle flame front generator

pilot ignition system and that the piping gets very hot when lighting the pilots The other North Yard flares use

an electronic ignition system for lighting their pilots

Review the South Isomax flare V282 pilot ignition systemand determine its suitability for the application If

the system is determined to be insufficient repair or replace the ignitors as indicated by the review

ABU plan to address the Team's additional consideration

Draft Date 872008 IR 2008

SOA

The ABU has scheduled to complete this task 1212011

Resolution

Risk Red'n Plan J Waldrop SWAL 2211
1Add job to DED TSS Job Log J Waldrop by 21511

2DED to evaluate design options and issue EWO B Hulse by 83111
3Maintenance to modify ignitors P Mitchell by 10 3111

Status Update 2211 J Waldrop SWAL added to TSS job log RIC 22650

Status Update 10 2611
DED and operations evaluated ignitor design Per John Zink and upgrade to the ignitor system will require complete

ignitor station replacement as well as upgrade to flare tip design This requires a shutdown next opportunity during the

2014 SDA SD
DED and ops evaluated the personnel risk identified that the piping downstream of the gas air mixer gets hot when
attempting to ignite the pilot tips This risk can be mitigated by adding personnel protection to the downstream piping

WO 343879 was written to accomplish this

11 1011 update WO 343879 permanent PPE mesh is on order and insulation wrap is scheduled to be installed before

11 25 Once permanent PPE mesh arrives it will be installed

11 1511 update Personnel protective insulation was installed on the piping downstream of the igniter bullseye on
11 1411 per WO 343879 Once mesh arrives the insulation wrap will be replaced Personnel risk has been mitigated

1222010

Decribe the work that has been done to resolve the ABU proposal

Notified On

andor

Which is prior to the RI Guideline due date

Completed By Waldrop Jason S Completed On 11 152011

Shutdown Required

Assigned By Storrs Tim R

AC Assigned To Waldrop Jason S

Current Status Completed

Assets Dep

MOC Needed No

Maximo Needed Yes

MOC Number

EWO Number

Maximo Number 343879

EWO Issued

Work Plan Developed and Doumented in Database

EWO Needed No
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Verified By Pak Johnny Verified On 11152011

Verifier Comment

Insulation wrap was placed on piping that tends to get hot while the igniter station is in use to mitigate risk of burns

No there are some concerns about the new modificati

Yes It's completed according to specificati

By clicking on the Signature button I acknowledge the assigned AC has been verified as com


